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Test Beam — Outstanding Issues

— Trigger Hodoscope:

« UCLA- Has this been discussed with Oleg?
« Fabricate our own?
— Overall Dimensions (.5mm wide fingers)
— SiPM readout using HCal preamps?
— Veto/Leakage Counters

» Discussion with John H:
— Large counters behind HCal- Identify leakage events
— Small paddles around trigger hodoscope to veto halo events

» Have discussed this with Mandy, still following up on details
Do we have materials within sSPHENIX to make our own.

— Power for electronics when EMCal on MT6.2-B table

« 220V cord for digitizer rack long enough?
* Local 110V available
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SiPMs and Neutrons

. 1008 Testing

— BF3 tubes from Tom H are in Johns office
« 2 Tubes, on encased on parafin.
* Need readout electronics
« Can we use the 3He tube readout?
* Anything from instrumentation?
— SiPMs/EMCal board illuminated with LED(s)?
« Single SiPM for 5 channels

» Multiple SiPMs for 1-2 channels
» Readout using same channels as CAN in Run-15
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From LND Inc

TYPICAL COUNTING ARRANGEMENT

| AMPLIFIER | ANALYZER | SCALER/TIMER
®—> PREAMP
H.V. SUPPLY
PREAMP- EG&G/ORTEC PC142
AMPLIFIER EG&G/ORTEC 570
HV SUPPLY BERTAN 315
ANALYZER CANBERRA ACCUSPEC A /MULTI PORT 11
SCALER/TIMER EBERLINE SRM 100
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The Short Term Schedule

Next 2 weeks:
— Get HCal wired up and running: LED/Cosmic triggers
— Start assembling EMCal electronics

Early March:
— Assemble DCM-II Crate for new Digitizers

— Assemble parts for new digitizer racks

» Power Supplies: Bench or VICOR
* AC requirements: 220V, 110V
Do we need a NIM bin or use one in HBD rack?

March 23: Prep for shipping to FNAL

March 28-30: Everything on the truck westward
bound

April 1: Test Beam actlvmes start
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